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CIC #: 99EPA SUPERFUND
Billed Date: 01-Dec-2009
Customer Order Number DW9694216601

D.O. Voucher No. BU. Voucher No.

(o ¢ sl oz - &ILY

TP DwagquIyy

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1)

Mission Assignment No:

Billed Office (Mail To}:

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

AP
0 00000 68010727

Bill No. Paid By Check No. Collection Vou. No.
58023188

e —————
Partial # 15 02-Nov-2008 Thru 01-Dec-2009
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Page 1of 1
*-kt*n-n-**tA::cto:‘";tstéft*t*w:*,,,i
it :
B000175722 0 .
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Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

96 NA X 3122.0000 E3 08 2421 868 012166

OYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

96303 $155,664.05

" $24.00

=
1 INHOUSE - OTHER RESOURCES GSA DISPATCHED-LMO $1,800.00
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $22,141.10
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $19,104.85
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $8,011.09
1 INHOUSE - LABOR LABOR $40,562.33
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $64,020.68
Subtotal: $155,664.05

CORPS CERDFICATION -

,;gf“sm"?}’cgjﬁém ABOVE ARTICLES WERE DELIVERED ANDAOR Total Billed Amount: $155,664.05
REQUESTED IYORMED AS STATED Avi3 TWAT THE PAYRENT Less Partial Amount Paid: ~$0.00

TED IS COMRECY TO Thr arg- - COENNLEGLE o — - . 5\

SH Ot PRESENGHAGES T e _,p;;;—,‘;};,g,,ﬁ,;{sgf ITED BY ‘z 3 /Q [ﬁ Payment Due Date: 31- Dec- 2009 Pay This Amount: $155,664.05 )
2 - ~_

0 s meer_C T7Q KA
s - comrreren By___ (x>

Funds RtRGrized: =
Total Billed Amount:
Prev Billed Amount:

$3,000,000.00
$1,167,419.34
$1,011,755.29

, -
DATE CERTIFIED_ > /> - /O

FICE BILLED

I certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Current Billed Amount $155,664.05
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

M 96992166 CS/F)

cobilnonit328 v2.1.3
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AMSCO CODE:

012166

CONTRACT - OUTSIDE GOVERNMENT

Transaction Date
24-DEC-2009
24-DEC-2009
24-DEC-2009
24-DEC-2009
24-DEC-2009
24-DEC-2009
24-DEC-2009
24-DEC-2009

PR&C

W16ROE93553631
W16ROE93553633
W16ROE93553636
W16ROE93272398
W16ROE93272399
W16ROE93412933
W16ROE93412932
W16ROE93412936

INHOUSE - OTHER RBSOURCES

Transaction Date
02-DEC-2009
03-DEC-2009
04-DEC-2009
07-DEC-2009
08-DEC-2009
09-DEC-2009
16-DEC-2009
17-DEC-2009
18-DEC-2009
21-DEC-2009
24-DEC-2009
29-DEC-2009

INHOUSE - LABOR
Transaction Date
03-DEC-2009
04-DRC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
07-DEC-2009
07-DEC-2009
07-DEC-2009
07-DEC-2009
07-DEC-2009
07-DEC-2009
07-DEC-2009

PR&C

W16ROE83366152
W16ROE83366152
W16ROER83366152
W16ROE83366152
W16ROE83366152
W1L6ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROBB3366152

Charge Code
0E15E1
0E15D9
0E15D9
OE15F9
0E15D9
OE15F9
0FC173
0EB15D9
0E15D9
0E15D%
1212F1
1212F1
1212F1
1212F1
0E155C
1212F1
0E155C

Obligation

W16ROE93553631
W16ROE93553633
W16ROE93553636
W16ROE93272398
W16ROE93272399
W16ROE93412933
W16ROE93412932
W16ROE93412936

Obligation

Work Date

02-DEC-2009
05-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
02-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
04-DEC-2009
17-NOV-2009
20-NOV-2009
20-NOV-2009
03-DEC-2009
30-NOV-2009
04-DEC-2009

ACCOUNTING PERIOD:

TRANSACTION LISTING
NEW YORK DISTRICT

Del Order No Emp ID

BEEEEERE

SUBTOTAL

Del Order No Emp ID

Emp ID
CAMIM6900
NEJAP4500
KOLBN9370
WARDD1855
NBJAP4500
CALAA7523
E00009210
HWEER2054
HWEER2054
KOLBN9370
DABAR2457
DABAR2457
DABAR2457
DABAR2457
LABEC3482
DABAR2457
GAJDR5607

FOR

SUBTOTAL

Hours
16
19
13
11
29

4

8
32
14

4
30

4

-16
-20

2
-2
10

12-2009

Line Item

H MR MR [P R

COST:

Line Item

COST:

Type
RG

os
RG
RG
RG
RG
RG
RG
0s
os
RG
oS
RG
0s
RG
RG
RG

Resource Code Accrual Ind

TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER

Resource Code Accrual Ind

SFMSFEE
SFMSFEE
SPMSFEE
SFMSFEE
SPMSFER
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE

Labor §
$499.64
$918.49

$1,190.02
$796.57

$2,046.34
$274.79
$408.94
$2,079.82
$640.22
$225.43
$1,958.60
$170.33
$-1,044.59

$ -973.26
$144.83

$ -130.57
$861.24

v

G&A $
$98.68
$181.40
$235.03
$157.32
$404.15
$54.27
$80.77
$410.76
$126.44
$44.52
$386.82
$33.64
-206.31
-192.22
$28.60
$-25.79
$170.09

Indirect §

wr U

$235.33
$432.61
$560.50
$375.18
$963.83
$129.43
$192.61
$979.60
$301.54
$106.18
$922.50

$80.23
-492.00
-458.41

$68.21
$-61.50
$405.64

Page:
Date:

Total
$35.45
$46.90
$12.00
$46.90
$46.90
$46.90
$35.45
$12.00

$282.50

Total
$496.65
$11.67
$200.44
$56.03
$13.38
$7,476.12
$8,146.02
$20.42
$551.90
$161.67
$3.95
$242.79

$17,381.04

Total
$833.65
$1,532.50
$1,985.55
$1,329.07
$3,414.32
$458.49
$682.32
$3,470.18
$1,068.20
$376.13
$3,267.92
$284.20
$-1,742.90
$-1,623.89
$241.64
$ -217.86
$1,436.97




tuortl.2.1.37 958 Page: 2
TRANSACTION LISTING Date: 28-FEB-2010
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 12-2009

07-DRC-2009 1212F1 03-DEC-2009 DABAR2457 11 0s $510.97 $100.92 $240.67 $852.56
07-DEC-2009 1212F1 20-NOV-2009 DABAR2457 12 RG $783.44 $154.73 $369.00 $1,307.17
07-DEC-2009 1232F1 19-NOV-2009 DABAR2457 7 0s $312.57 $61.73 $147.22 $521.52
07-DBRC-2009 1212F1 30-NOV-2009 DABAR2457 -4 (o] $ -194.65 $-38.44 $-91.68 $ -324.77
08-DEC-2009 0E15D9 05-DEC-2009 NEJAP4500 4 0s $217.03 $42.86 $102.22 $362.11
08-DEC-2009 OE15D9 05-DEC-2009 HWEER2054 5 0s $205.78 $40.64 $96.92 $343.34
08-DEC-2009 0E15D% 05-DEC-2009 NEJAP4500 -8 0s $ -397.19 $-78.45 $ -187.08 $ -662.72
08-DEC-2009 0E15D9 05-DEC-2009 HWEER2054 3 os $149.94 $29.61 $70.62 $250.17
08-DEC-2009 O0E15D9 05-DEC-2009 NEJAP4500 8 0s $397.19 $78.45 $187.08 $662.72
09-DEC-2009 OE15D9 12-NOV-2009 KOLBN9370 2 RG $183.08 $36.16 $86.23 $305.47
09-DEC-2009 O0E15D9 12-NOV-2009 KOLBN9370 -2 0s $-96.62 $-19.08 $-45.51 $§ -161.21
09-DEC-2009 0E15D9 12-NOV-2009 KOLBN9370 -2 RG $ -183.08 $-36.16 $-86.23 $ -305.47
17-DEC-2009 0E15E1 18-DEC-2009 CAMIM6900 28 RG $874.36 $172.69 $411.82 $1,458.87
18-DEC-2009 GE15D9 18-DEC-2009 NEJAP4500 80 RG $5,645.09 $1,114.91 $2,658.84 $9,418.84
18-DEC-2009 O0E15ES 14-DEC-2009 URBAE6275 2 CE $148.03 $29.24 $69.72 $246.99
18-DEC-2009 OFC173 19-DEC-2009 E00009210 2 CE $102.23 $20.19 $48.15 $170.57
18-DEC-2009 112982 08-DEC-2009 KHALR4223 2 RG $144.83 $28.60 $68.21 $241.64
18-DEC-2009 OR15D9 13-DEC-2009 NEJAP4500 3 os $162.77 $32.15 $76.66 $271.58
18-DRC-2009 0FC173 19-DEC-2009 E00009210 1 0s $191.97 $37.91 $90.42 $320.30
18-DEC-2009 OE15D9 12-DRC-2009 JOHNM8033 4 CE $316.28 $62.47 $148.97 $527.72
18-DEC-2009 OE15D9 12-DEC-2009 HWEER2054 6 0s $274.89 $54.29 $129.47 $458.65
18-DEC-2009 QFC173 18-DEC-2009 E00009210 6 RG $326.74 $64.53 $153.89 $545.16
18-DEC-2009 OB15E5 16-DEC-2009 URBAE6275 7 RG $690.80 $136.43 $325.37 $1,152.60
18-DEC-2009 0E15D9 18-DEC-2009 KOLBN9370 7 os $450.85 $89.04 $212.35 $752.24
18-DEC-2009 0E15D9 12-DEC-2009 JOHNM8093 8 os $667.60 $131.8S $314.44 $1,113.89
18-DEC-2009 OB15F2 07-DEC-2009 SATDS4570 92 RG $635.07 $125.43 $299.12 $1,059.62
18-DEC-2009 OB15F9 16-DEC-2009 CALAA7523 9 RG $618.27 $122.11 $291.21 $1,031.59
18-DEC-2009 OE15F9 18-DEC-2009 WARDD185S 13 RG $941.40 $185.93 $443.40 $1,570.73
18-DEC-2009 0FC173 19-DEC-2009 000008710 17 os $971.24 $191.82 $457.45 $1,620.51
18-DEC-2009 0E15D9 18-DEC-2009 HWEER2054 32 os $1,440.49 $284.50 $678.47 $2,403.46
18-DEC-2009 0E15D9 18-DEC-2009 KOLBN9370 32 RG $2,929.28 $578.53 $1,379.69 $4,887.50
18-DEC-2009 OE15D9 18-DEC-2009 NEJAP4500 35 os $1,737.69 $343.19 $818.45 $2,899.33
18-DEC-2009 CE15D9 11-DEC-2009 HWEER2054 38 RG $2,631.29 $519.68 $1,239.34 $4,390.31
18-DEC-2009 0E15D9 18-DEC-2009 HWEER2054 40 RG $2,599.77 $513.45 $1,224.49 $4,337.71
21-DEC-2009 0E155C 17-DEC-2009 GAJDR5607 28 RG $2,411.47 $476.27 $1,135.80 $4,023.54
21-DEC-2009 1212F1 02-DEC-2009 DABAR2457 4 CE $245.10 $48.41 $115.44 $408.95
21-DEC-2009 1212F1 16-DEC-2009 DABAR2457 4 CE $245.10 $48.41 $115.44 $408.95
21-DEC-2009 1212F1 04-DEC-2009 DABAR2457 -16 RG $-1,044.59 $ -206.31 $ -492.00 $-1,742.90
21-DEC-2009 1212F1 18-DEC-2009 DABAR2457 36 RG $2,350.31 $464.19 $1,107.00 $3,921.50
21-DEC-2009 1212F1 19-NOV-2009 DABAR2457 -8 RG $ -522.29 $ -103.15 $ -246.00 $ -871.44
21-DEC-2009 1212F1 19-NOV-2009 DABAR2457 -7 0s $ -312.57 $-61.73 § -147.22 $ -521.52
21-DEC-2009 1212F1 02-DEC-2009 DABAR2457 -7 0s $ -340.64 $-67.28 $ -160.44 $ -568.36
21-DEC-2009 1212F1 17-NOV-2009 DABAR2457 -4 0s $ -170.33 $-33.64 $-80.23 $ -284.20
21-DEC-2009 1212F1 06-NOV-2009 DABAR2457 [3 RG $367.65 $72.61 $173.16 $613.42
21-DEC-2009 1212F1 19-NOV-2009 DABAR2457 7 os $316.32 $62.47 $148.99 $527.78
21-DEC-2009 OE155C 15-DEC-2009 TSOLJB375 1 RG $61.28 $12.10 $28.86 $102.24
21-DEC-2009 1212F1 18-NQOV-2009 DABAR2457 8 RG $522.29 $103.15 $246.00 $871.44
21-DEC-2009 1212F1 17-DEC-2009 DABAR2457 7 0s $290.25 $57.32 $136.71 $484.28
21-DEC-2009 127A1A 16-DEC-2009 LO R1483 15 RG $1,058.45 $209.04 $0.00 $1,267.49
21-DEC-2009 1212F1 02-DEC-2009 DABAR2457 16 RG $1,044.59 $206.31 $492.00 $1,742.90
21-DEC-2009 1212F1 02-DEC-2009 DABAR2457 3 os $145.99 $28.83 $68.76 $243.58
21-DEC-2009 1212F1 18-NOV-2009 DABAR2457 4 CE $245.10 $48.41 $115.44 $408.95

21-DEC-2009 1212F1 10-DEC-2009 DABAR2457 5 RG $306.38 $60.51 $144 .30 $511.19
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TRANSACTION LISTING Date: 28-FEB-2010
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 12-2009

29-DEC-2009 0E15RS 30-DEC-2009 URBAE6275 2 RG $197.37 $38.98 $92.96 $329.31
29-DEC-2009 0E15E5 30-DEC-2009 URBAE6275 2 CE $197.37 $38.98 $92.96 $329.31
29-DEC-2009 OE15D9 29-DEC-2009 KOLBN9370 2 RG $183.08 $36.16 $86.23 $305.47
29-DEC-2009 OE15D9 23-DEC-2009 NEJAP4500 24 RG $1,693.52 $334.47 $797.65 $2,825.64
29-DEC-2009% 0FC173 23-DEC-2009 E00009210 24 RG $1,226.82 $242.30 $577.83 $2,046.95
29-DEC-2009 0E155C 31-DEC-2009 GAJDR5607 22 RG $1,894.71 §374.21 $892.41 $3,161.33
29-DEC-2009 OE15D9 24-DEC-2009 HWEER2054 26 RG $1,800.35 $355.57 $847.96 $3,003.88
29-DEC-2009 OFC173 23-DEC-2009 E00009210 11 0s $503.93 $99.53 $237.35 $840.81
29-DEC-2009 OE15D9 23-DEC-2009 NEJAP45060 11 0s $521.31 $102.96 $245.54 $869.81
29-DRC-2009 OER15D9 20-DEC-2009 NBEJAP4500 12 0s $623.97 $123.23 $293.89 $1,041.09
29-DEC-2009 OE15F2 20-DEC-2009 GENTD7883 12 os $616.83 $121.82 $290.53 $1,029.18
29-DEC-2009 1212F1 21-DEC-2009 DABAR2457 3 RG $183.83 $36.31 $86.58 $306.72
29-DEC-2009 OE15F2 21-DEC-2009 GENTD7883 6 RG $401.07 $79.21 $188.90 $669.18
29-DEC-2009 OE15D9 23-DEC-2009 HWEER2054 7 0s $349.86 $69.10 $164.78 $583.74

SUBTOTAL CO $54,070.12 $10,678.83 $24,968.45 $89,717.40

REIMBURSABLE - INSIDE CORPS

Transaction Date PR&C Obligation Del Order No Rmp ID Line Item Resource Code Accrual Ind Total
02-DEC-2009 W16ROE82882646 W16ROE82882646 NA 3 WKBOTHCOE $2,613.58
02-DEC-2009 W16ROB82882646 W16ROE82882646 NA 2 WEKBOTHCOE $17,859.58
02-DEC-2009 W16ROEB2882646 W16ROE82882646 NA 1 WKBOTHCOE $15,002.08
SUBTOTAL COST: $35,475.24
TOTAL COST: $142,856.18
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ARRA

Site: Cornell OU2 - Soils
IA Number: DW96942166
IA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 November 09 | To: 30 November 09
Summary of USACE In-House Work Performed
USACE Reimbursable e Corps awarded ARRA funded contract modification for LTTD on

In-house work
reimbursed with the

August 09 for $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O.
#11, Line Item 1101 to Sevenson Environmental Services, Inc. Corps provided

Superfund oversight and monitoring of the Remedial Action Contractor Sevenson

Appropriation (TAS: | Environmental Services, Inc. and its Low Temperature Thermal Desorption

68 20X 8145) (LTTD) contractor Maxymillian Technologies as per the EPA Remedial Project
Manager to ensure compliance with all contract requirements. The USACE
provided weekly updates and meetings on the site to discuss construction
progress, problems, and any other pertinent issues.

USACE Reimbursable

In-house work

reimbursed with the

ARRA Appropriation
TAS: 68 9/0 8195)

N/A

Summary of USACE Contractor Work Performed

USACE Direct

Contractor work

funded with the N/A

Superfund

Appropriation (TAS:

68 20X 8145)

USACE Direct ® Corps awarded ARRA funded contract modification for LTTD on 26 August
Contractor work 09 for $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line
funded with the Item 1101 to Sevenson Environmental Services, Inc.. Sevenson’s Low

ARRA Appropriation | Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.

(TAS: 68 9/0 8195)

In September ARRA funding funded the excavation and handling of
contaminated materials within excavation limits; the mobilization, start-up and
operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering
Services supporting the obtainment of necessary permits for operation of the
LTTD unit and conducting monitoring of the LTTD unit.




Expenditure Tables:

01 November 09 — 30 November 09

USACE In-House Expenditures

. Previous Cum Remaining
TAS DCN Funded Current Bill Billed Funding

68 20X 8145 $3,000,000 $155,664.05 | $1,011,755.29 $1,832,580.66

68 9/0 8195 $0 $0 $0 $0

TAS DCN Funded Awarded Availatble Previou§ Cum. Curl:ent Total Invoiced Remaini.ng To

Funding Invoiced Invoiced Invoice
Non-ARRA
68 20X 8145 $38,000,000 $14,000,000 $24,000,000 $2,776,364.18 $2,776,364.18 |  $11,223,635.82
ARRA Payment # 15

68 9/0 8195 HE0158 $30,000,000 $6,000,000 $24,000,000 $2,797,092.75 $581,858.66 $3,378,951.41 $2,621,048.59




Progress Report for
EPA Region li

_ Cornell (OU2) Superfund Site Phase: Project Site
Site: South Plainfield, NJ OU2-Soils |  p:908-769-1601
IAG Number: DW96942166-01-0
Bill No. : 580231888 IAG Award Date: 26 September 2008
IAG Expiration Date: 31 December 2012
From: To: EPA RPM: USACE TM:
Reporting pi Ken M
Period: ietro en Maas
01 November 09 30 November 09 Mannino 816-389-3709
212-637-4395
Work March 09 - Sevenson issued a notice to proceed to their LTTD subcontractor, Maxymillian
Performed for preparation of plans, permit equivalency documents and procurement refated to the

LTTD unit.

March 09 - Sevenson contractor H W Alward commenced installation of new sewer and
water connections to the site.

Apr 09 ~ Malcolm Pirnie Archaeologist commenced observation and documentation of
potentially historically significant remnants of structures and materials within the excavation
areas.

Apr 09 — Sevenson commenced excavation of contaminated soil at project site.

Apr 09 — Sevenson completed sampling along perimeter of the side by the railroad property.
May 09 - Contractor completed switch to 100% renewable energy sources for site power
through the local utility (PSE&G).

May 09 - Draft preliminary equivalency was submitted by Sevenson to USEPA, USACE and
Malcolm Pirnie for comment.

May 09 - Comments were provided by USEPA. USACE and MP with regard to the LTTD
permit equivalency application.

May 09 - Sevenson submitted to USACE KCD and NYD a draft ATP to obligate recovery
money into the contract for review.

June 09 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian
Technologies, Inc. and ENSR submitted an equivalency permit application to the
NJDEP.

June 09 - Sevenson commenced clearing operations along the southern and
southwestern portions of the site.

June 09 - Verizon and PSE&G completed relocation of utilities including fiber optics and
removal of excess utility poles at the site.

July 09 — Borough of South Plainfield issued temporary building permit for the
Sevenson LTTD stockpile area building.

July 09 ~ USEPA, USACE, Sevenson and local agencies conducted a meeting to
review permit equivalency applications for the subject site.

July 09 — Sevenson continued sampling at grids to determine boundary of excavation
limits. .

July 09 — Sevenson’s subcontractor Maxymillian unloaded the material for construction
of a temporary building for the LTTD unit.

July 09 - Sevenson completed the initial clearing of vegetation and
stockpiled the same on site for future chipping at a later date.

10F5




Progress Report for
EPA Region Il

August 09 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian
Technologies, Inc. commenced mobilization of plant equipment to the site.

August 09 — Sevenson Environmental Services, Inc (Sevenson) the prime contractor,
performed backfilling and associated compaction in certain grids along the northern
portion of the site,

August 09 - Maxymillian Technologies, Inc. placed staging material for their building
construction, placed the footing for their treatment plant, and stockpiled staging area
buildings,

August 09 - Middlesex County Utility Authority submitted a permit for the operation and
discharge from a proposed Sevenson Water Treatment Building.

August 09 — Maxymillian received a Permit Equivalency permit for their LTTD unit from
the NJDEP.

August 09 — Maxymillian commenced the mobilization and assembly of major
components of their LTTD unit.

September 09 — Sevenson completed the installation of a temporary building/tent
structure for their stockpile staging area building.

September 09 — Maxymillian's subcontractor DC Steel commenced the installation of a
LTTD stockpile and Water Treatment Building.

September 09 ~ A Public Information meeting was held at the Borough of South
Plainfield to discuss the commencement of the LTTD operation.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD
unit.

26 October 2009 — SES installed permanent power to the LTTD unit.
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of
contaminated material.

16 November 2009 — Sevenson commenced loading and transportation of debris with
Haz-PCB TSCA classification for disposal at EQ facility in Michigan. Maxymillian
continued operating their LTTD unit.

30 November 2009 — Sevenson completed placement of fencing between the
southwest portion of the site and the remaining portion of the site.

20F5




Progress Report for
EPA Region I

USACE *  Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
Contractor $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1101 to Sevenson
work funded Environmental Services, Inc.. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor
) Maxymillian Technologies. In September ARRA funding funded the excavation and handling
with the of contaminated materials within excavation limits; the mobilization, start-up and operation
ARRA of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services supporting
Appropriation | the obtainment of necessary permits for operation of the LTTD unit and conducting
(TAS: 68 9/0 monitoring of the LTTD unit.
8195)
Meetings » Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings
Key e Award Date: 31 October 2008
Milestones e NTP Date: 31 October 2008
Completed »  Pre-Construction Conference: 12 November 2008
¢ Pre-Work Conference: 10 December 2008
e Pre-Construction Safety Conference: 4 March 2009
* ARRA Award: 26 August 2009
L
Projected Work
Narrative e December 09 —Anticipate LTTD unit will continue 24 hr contaminated material
treatment.
e December — Anticipated SES will continue loading and transportation of debris with
HAZ-PCB TSCA classification for off site disposal to EQ facility in Michigan.
Meetings Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings
[ ]
Key e Construction Physically Complete: 18 Aug 11
Milestones
Forthcoming
Technical ¢ None
Issues:
Schedule e None
Issues:
Funding: e Estimate Cost At Completion: $53,688,143.00
L
MIPR to NWK % 82882646, E&DDC, A/E (CDM) - $64,020.68 expended in November 09
Corps: M&S Fee %. 83366152 - $ 22,141.10 expended in November 09
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IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 ARRA $30,000,000 $46,000,000 1 May 09
ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$3,000,000 $155,664.05 $1,011,755.29 $1,832,580.66
Contract
Available Previous Current Total Remaining To
Funded Awarded Funding Cu_m. Invoice Invoiced Invoice
Invoiced
$38,000,000 | $14,000,000 | $24,000,000 | $2,776,364.18 $2,776,364.18 | $11,223,635.82
$ 30,000,000 | $6,000,000 | $ 24,000,000 | $2,797,092.75 | $581,858.66 | $3,378,951.41 | $2,621,048.59
ARRA #15
Obligations Plan (FY09)
Contract Planned Date Actual Date Notes
W912DQ-04-D- $14,000,000 | 310ct08 | $14,000,000 | 31 Oct08 Award
00023/0011/0001
W812DQ-04-D- $6,000,000 26 Aug 09 $6,000,000 26 Aug 09 ARRA Award
00023/0011/1101

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey.
During its years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured
electronic parts and components, including capacitors. It is reported that transformer oils were tested for an
unknown period of time during plant operations. It is alleged that during their operations, Cornell Dubilier
Electronics, Inc. dumped material contaminated with polychlorinated biphenyls (PCBs) and other hazardous
substances directly onto site soils. The site is currently known as Hamilton Industrial Park and is occupied by
an estimated 15 commercial businesses. Through the years, numerous companies have operated at the site
as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
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* Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and
contaminated soils that exceed New Jersey’s Impact to Groundwater Cleanup Criteria (IGWSCC) for
contaminants other than PCBs;

* On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal
Desorption (LTTD), followed by backfilling of excavated area with treated soils;

» Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility

for disposal, with treatment as necessary;

Installation of a multi-layer cap or hardscape;

Installation of engineering controls;

Property restoration.

Implementation of institutional controls.

All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering
Services supporting the obtainment of necessary permits for operation of the LTTD unit and conducting
monitoring of the LTTD unit.

Project Delivery Team
Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team
Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

Vel Do e Sum 10

Name: Richard Gajdek, 7 790 8234 Date:
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Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166

Invoice No. 58023188

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $155,664.05
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $155,664.05




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58023188
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC10074
VOUCHER DATE: 01/06/2010 VOUCHER AMT: 155,664.05
SCHD DATE: 03/17/2010 HOLDBACK AMT: 0.00
CLOSED DATE: 03/17/2010 CLOSED AMT: 155,664.05
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58023188 E3 58023188 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC10074
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0001757220 001 02Gz 155,664.05 00000241 Y



	INTERAGENCY INVOICE
	INTERGOVERNMENTAL DOCUMENT ONLINE TRACKING REPORT
	PROOF OF PAYMENT

